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1) Review of Previous Meeting Minutes

There were no comments on the previous week’s meeting mmutes Therefore, the draft minutes
will be signed and 1ssued formally at the next team meeting

2) Planming/Negotiating Revised IAG Milestones

Andy Ledford presented a tentative summary of new potential IAG milestones He stated that
the detailed schedule includes the incorporation of sludge and pondcrete The revised schedule
1s based on the following assumptions

a

The volume of sludge and pondcrete exceeds 13,000 cubic yards Therefore, the
footprint of the engineered cover will need to change

Building 964 will be removed to provide additional area for the engineered cover

Building 964 debris will be decontaminated if possible and disposed as scrap If
decontamination 1s not possible, then the debris will be disposed beneath the
engineered cover

Storage space for the waste within Building 964 will be available at the RFETS
SEP 207-C 1s intended to be clean closed

Regulatory Agency Review of the Title II design package will commence after
the review of the IM/IRA-EA Decision Document 1s complete

The IM/IRA-EA Decision Document will have less than a 40 percent design for
the sludge and pondcrete treatment The DOE does not wish to hold up the
public review of the document based on waiting to finalize the sludge dewatering
process

The IM/IRA-EA Decision Document will request temporary units under the
CAMU regulation for the treatment of sludge and pondcrete

A new model will be discussed 1n the IM/IRA that will be used to "engineer" the
consolidated waste forms The model, VS2DT, will be used to help determine
the physical parameters that are acceptable for obtaining compaction (mix ratios
of soils with hners, sludge, and pondcrete) In addition, the model will be used
to verify the results of the more simplistic VLEACH model The results of the
model will be completed for the Title II design package (and public comment
period) The IM/IRA-EA DD will include the rationale and modeling approach
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Mr Ledford indicated that the DOE wants to submit the proposed IM/IRA-EA Decision
Document for public review by mid-December

Harlen Amscough stated that the schedule milestones may have to be extended for the
preparation and review of the actual Class 3 RCRA Permit modification Mr Ainscough
indicated that the DOE could submut a Class 3 Permit modification request, or the CDPHE could
mitiate a permit modification Harlen Ainscough reported that the Class 3 Permit modification
would need detailed design information to gain CDPHE approval It was discussed that the 40%
conceptual design information 1n the IM/IRA may be an adequate level of detail

Mr Ainscough specified that the Class 3 Permit modification also required public review and
comment Andy Ledford indicated that the IAG and the original milestone schedule negotiated
with CDPHE and EPA did not include an activity or duration for a separate review period for
apermit The IM/IRA-EA Decision Document was mtended to be the permit mechanism = Steve
Howard indicated that a Class 3 Permit modification does not have an established duration for
the agency review and comment/approval cycle Mr Howard suggested that DOE submit the
IM/IRA-EA Decision Document as the Class 3 Permit modification for agency/public review
The CDPHE would not be expected to approve the document until after public comments have
been received, and after the Title II design package has been submitted It was agreed that the
DOE and CDPHE would strategize the permitting 1ssue internally and discuss the 1ssue at the
next meeting Harlen Ainscough added that CDPHE would not be able to 1ssue support for the
CAMU designation concurrently with the IM/IRA-EA Decision Document Andy Ledford
concluded the discussion saying that the IAG milestones could not be finalized until the permit
1ssue was resolved

3) Submuttal of Technical Synopses

Andy Ledford presented to CDPHE and EPA a technical synopsis of the changes that would be
made to Part III of the IM/IRA-EA Decision Document to incorporate sludge, and the changes
that would be made to Part IV The reports were informally submuitted for agency information
so they would be cogmzant of the changes that would be forthcoming in the IM/IRA-EA
Decision Document Comments will be accepted and incorporated into the IM/IRA-EA Decision
Document without a formal comment response document It was noted that the data from the
technical synopsis would be integrated into various sections of the IM/IRA-EA Decision
Document The DOE will also submuit a technical synopsis on the new vadose zone modeling
approach 1n 3 or 4 weeks Comments on the first two documents are requested within 3 weeks
(October 18, 1994)

4) Annexation of IHSS 176 by OU4
Andy Ledford reported that EG&G was still searching for a location to store the waste that 1s

currently contamned 1n Building 964 Surface soil sampling has been completed to characterize
the soils The results have been logged nto the RFETS RFEDS data base The data base will
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be provided to ES for posting onsite maps This will allow the nature and extent of the
contarmnation (if any) to be depicted graphically

5) Other Issues

Harlen Amscough stated that the Colorado Part 2 Siting Requirements for a Hazardous Waste
Landfill have been incorporated into the CAMU regulation The Part 2 requirements specify
that a subsurface liner be installed The OU4 design 1s not in comphance with this  Phil Nixon
stated that the subsurface drain 1s considered to be an equivalent component which 1s expected
to remain functional for a 1,000-year period Harlen Ainscough indicated that he 1s requesting
that the CDPHE permit writers modify the requirement to state that a liner may be required "if
necessary " This 1s an open 1ssue that will be discussed at the next team meeting

Philip A Nixon
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